STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
Bl D OPENI NG DATE 05/ 12/ 04 I N NAPA COUNTY | N NAPA FROM 0.5 KM 05/ 17/ 04
CONTRACT NUMBER 04- 0A0504 SQUTH TO 0.7 KM NORTH CF THE 12 AND CONTRACT CODE 'B '
LOCATI ON 04- NAP-29-4.4/5.2 29 | NTERSECTI ON 70 CONTRACT | TEMS
W DEN EXI STI NG H GHWAY FEDERAL Al D ACST-P029-(095)E

P- P029- ( 095) E

DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 23. 0%

PROPGOSALS | SSUED 16 FUND TOTAL HB4N 2,100, 000 TOTAL NUMBER OF WORKI NG DAYS 75
NUMBER OF Bl DDERS 3 ENG NEERS EST 1, 943, 000. 00 AMOUNT OVER 149, 722. 00 PERCENT OVER EST 7.71
PROGRAM ELEMENTS CHC
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)
1A 2,092,722.00 2 O C JONES AND SONS I NC 510 526-3424
00759729
B) 75 DAYS X 2700 1520 FOURTH STREET FAX 510 526- 0990
A+B) 2,295, 222. 00 BERKELEY CA 94710
2 A 2,146, 544. 04 3 GH LOTTI BROS I NC 415 454-7011
00132128
B) 120 DAYS X 2700 525 JACOBY STREET FAX 415 454-8376
A+B) 2,470, 544. 04 SAN RAFAEL CA 94901
3 A 2, 696, 900. 00 1 J A GONSALVES AND SON 707 258-6261
CONSTRUCTI ON | NC 00676166
B) 110 DAYS X 2700 P O BOX 6553 FAX 707 258-1240

A+B) 2,993, 900. 00 NAPA CA 94558



04- 0A0504 Bl D245

04- NAP- 29- 4 SUMMARY OF REMAI NI NG BI DDERS PAGE 2

05/ 12/ 04 05/ 17/ 04
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
02 CHRI SP COVPANY STRI PI NG
FREMONT CA
METAMORPHOSI S EROSI ON CONTRCL ( PARTI AL)
NAPA CA
STATEW DE SAFETY AND SI GNS CONSTRUCTI ON AREA SI GNS
FAI RFI ELD CA
STEI NY AND COVPANY ELECTRI CAL
VALLEJO CA
STRANGE AND CHALMERS M NOR CONCRETE

VALLEJO CA



04- 0A0504 Bl D245

04- NAP- 29- 4 SUMMARY OF REMAI NI NG BI DDERS PAGE 3

05/ 12/ 04 05/ 17/ 04
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 CHRI SP COVPANY STRI PI NG
FREMONT CA
PROSEED LANDSCAPE ERCSI ON CONTRCL
PH LO CA
STATEW DE SAFETY AND SI GNS CHANGEABLE MESSAGE BOARD AND CRASH CUSHI ONS
FAI RFI ELD CA
STEI NY AND COVPANY ELECTRI CAL
VALLEJO CA
Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
01 CHRI SP COVPANY STRI PI NG

43650 OSGOOD ROAD
FREMONT CA 94539

GLOBAL ENVI RONMENTAL NETWORK STORM WATER POLLUTI ON PREVENTI ON PLAN
P O BOX 8068
MOUNTAI N VALLEY CA 92728

LANE SAFETY TRAFFI C CONTROL
340 W CHANNEL ROAD
BENI CI A CA 94501

PRCSEED LANDSCAPE ERCSI ON CONTROL
128967 H GHWAY 128
PH LO CA 95466

STATEW DE SAFETY AND SI GNS CONSTRUCTI ON AREA SI GNS
130 GROBI C COURT
FAI RFI ELD CA 94533

CONTI NUED ON NEXT PAGE



04- 0A0504
04- NAP- 29- 4
05/ 12/ 04

Bl DDER | D NAME AND ADDRESS

SUMMARY

L

ST

OF
OF

Bl D245

REMAI NI NG BI DDERS PAGE 4
05/ 17/ 04

SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 STEI NY AND COVPANY
P O BOX 3008
VALLEJO CA 94590

ELECTRI CAL



04- 0A0504 Bl D245

04- NAP- 29- 4 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 5
05/ 12/ 04 05/ 17/ 04
| TEM | TEM UNIT COF ESTI MATED

NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT

1 071325 TEMPORARY FENCE ( TYPE ESA) M 1, 040 10. 00 10, 400. 00

2 074019 PREPARE STORM WATER PCLLUTI ON LS LUWVP SUM 1, 000. 00* 1, 000. 00

PREVENTI ON PLAN

3 074020 WATER PCLLUTI ON CONTROL LS LUWVP SUM 8, 750. 00* 8, 750. 00

4 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 1 2, 000. 00 2, 000. 00

5 074033 TEMPORARY CONSTRUCTI ON ENTRANCE EA 3 2, 000. 00 6, 000. 00

6 074034 TEMPORARY COVER MR 200 8. 00 1, 600. 00

7 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUWP SUM 6, 665. 00* 6, 665. 00

8 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 3, 700. 00* 3, 700. 00

9 (S) 120151 TEMPORARY TRAFFI C STRI PE ( TAPE) M 7,800 6. 00 46, 800. 00
10 (S) 120152 TEMPORARY PAVEMENT MARKI NG ( TAPE) %24 91 145. 00 13, 195. 00
11 (S) 120165 CHANNEL| ZER ( SURFACE MOUNTED) EA 45 45. 00 2,025.00
12 (S) 120300 TEMPORARY PAVEMENT NMARKER EA 440 5.00 2,200. 00
13 (S) 128650 PORTABLE CHANGEABLE MESSAGE SI GN EA 6 5, 000. 00 30, 000. 00
14 (S) 129000 TEMPORARY RAI LI NG ( TYPE K) M 2,580 56. 00 144, 480. 00
15 (S) 129100 TEMPORARY CRASH CUSH ON MODULE EA 120 170. 00 20, 400. 00
16 150206 ABANDON CULVERT M 25 45. 00 1,125. 00
17 150221 ABANDON | NLET EA 1 500. 00 500. 00
18 150605 REMOVE FENCE M 120 30. 00 3, 600. 00
19 150704 REMOVE YELLOW THERMOPLASTI C TRAFFI C M 920 12. 00 11, 040. 00

STRI PE

20 150713 REMOVE PAVEMENT MARKI NG M 54 30. 00 1, 620. 00
21 150714 REMOVE THERMOPLASTI C TRAFFI C STRI PE M 2, 860 4.00 11, 440. 00
22 150722 REMOVE PAVEMENT MARKER EA 800 1.00 800. 00
23 150730 REMOVE CHANNELI ZERS EA 48 10. 00 480. 00
24 150740 REMOVE S| GN EA 4 100. 00 400. 00
25 150820 REMOVE | NLET EA 1 700. 00 700. 00
26 150857 REMOVE ASPHALT CONCRETE SURFACI NG M 240 20. 00 4, 800. 00
27 152386 RELOCATE ROADSI DE SI GN- ONE POST EA 3 175. 00 525. 00
28 152387 RELOCATE ROADSI DE SI G\N- TWO PCST EA 3 650. 00 1, 950. 00
29 152430 ADJUST | NLET EA 1 1, 200. 00 1, 200. 00
30 (S) 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT M 13, 500 6. 50 87, 750. 00
31 153210 REMOVE CONCRETE MR 160 60. 00 9, 600. 00
32 153214 REMOVE CONCRETE CURB M 280 60. 00 16, 800. 00
33 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 5, 000. 00* 5, 000. 00
34 190101 ROADWAY EXCAVATI ON VB 6, 410 37.00 237,170. 00
35 190110 LEAD COVPLI ANCE PLAN LS LUMP SUM 2, 500. 00* 2,500. 00
36 (S) 203003 STRAW ( ERCSI ON CONTRQL) KG 900 1.50 1, 350. 00



04- 0A0504 Bl D245

04- NAP- 29- 4 CONTRACT PROPOSAL OF LOW BIDDER PAGE 6
05/ 12/ 04 05/ 17/ 04
| TEM | TEM UNIT OF ESTI MATED
NO, CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
37 (S) 203014 FI BER ( EROSI ON CONTROL) KG 200 3. 00 600. 00
38 203021 FI BER ROLLS M 1, 240 9. 00 11, 160. 00
39 (S) 203024 COVPOST ( EROSI ON' CONTROL) KG 570 1. 00 570. 00
40 (S) 203045 PURE LI VE SEED ( EROSI ON CONTROL) KG 9 175. 00 1, 575. 00
41 (S) 203061 STABI LI ZI NG EMULSI ON ( ERCSI ON' CONTROL) KG 42 4.00 168. 00
42 260201 CLASS 2 AGGREGATE BASE VB 5, 490 42.00 230, 580. 00
43 390107 ASPHALT CONCRETE (LEVELI NG TONN 880 68. 00 59, 840. 00
44 390155 ASPHALT CONCRETE (TYPE A) TONN 8, 460 68. 00 575, 280. 00
45 397001 ASPHALTI C EMULSI ON ( PAI NT Bl NDER) TONN 16 200. 00 3, 200. 00
46 (F) 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 0.7 2,000. 00 1, 400. 00
47 566011 ROADSI DE SI GN - ONE POST EA 3 295. 00 885. 00
48 568015 I NSTALL SI GN ( MAST- ARM HANGER NMETHOD) EA 4 150. 00 600. 00
49 650069 450 MM REI NFORCED CONCRETE Pl PE M 30 300. 00 9, 000. 00
50 650075 600 MM REI NFORCED CONCRETE Pl PE M 1 700. 00 700. 00
51 705222 450 MM CONCRETE FLARED END SECTI ON EA 2 650. 00 1, 300. 00
52 721011 ROCK SLOPE PROTECTI ON VB 6 245. 00 1, 470. 00
(BACKI NG NO. 2, METHOD B)
53 729010 ROCK SLOPE PROTECTI ON FABRI C v 17 6. 00 102. 00
54 731501 M NOR CONCRETE ( CURB) VB 18 1, 100. 00 19, 800. 00
55 731511 M NOR CONCRETE (1 SLAND PAVI NG) VB 15 625. 00 9, 375. 00
56 (F) 750001 M SCELLANEOUS | RON AND STEEL KG 108 4.25 459. 00
57 820107 DELI NEATOR ( CLASS 1) EA 18 30. 00 540. 00
58 832003 METAL BEAM GUARD RAI LI NG (WOOD POST) M 10 129. 00 1, 290. 00
59 839565 TERM NAL SYSTEM ( TYPE SRT) EA 1 2,500. 00 2, 500. 00
60 839568 TERM NAL ANCHOR ASSEMBLY ( TYPE SFT) EA 1 600. 00 600. 00
61 (S) 840501 THERMOPLASTI C TRAFFI C STRI PE M 7, 660 1.05 8, 043. 00
62 (S) 840515 THERMOPLASTI C PAVEMENT MARKI NG M2 950 28. 00 26, 600. 00
63 (S) 850101 PAVEMENT MARKER ( NON- REFLECTI VE) EA 690 3. 00 2,070. 00
64 (S) 850102 PAVEMENT MARKER ( REFLECTI VE) EA 590 5. 00 2, 950. 00
65 (S) 860251 SI GNAL AND LI GHTI NG ( LOCATI ON 1) LS LUMP SUM 88, 000. 00* 88, 000. 00
66 (S) 032769 I NSTALL AND TEST EMERGENCY VEHI CLE LS LUMP SUM 5. 000. 00* 5, 000. 00
PRE- EVPTI ON SYSTEM
67 (S) 860298 SI GNAL AND LI GHTI NG ( STAGE CONSTRUCTI ON) LS LUMP SUM 67, 500. 00* 67, 500. 00
68 (S) 860615 MODI FY FLASHI NG BEACON LS LUMP SUM 35, 000. 00* 35, 000. 00
69 (S) 032770 MODI FY FLASHI NG BEACON LS LUMP SUM 15, 000. 00* 15, 000. 00
( STAGE CONSTRUCTI ON)
70 999990 MOBI LI ZATI ON LS LUMP SUM 210, 000. 00* 210, 000. 00
A) 2,092, 722. 00

B) 7 DAYS X 2700

A+B) 2,295, 222. 00
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04- 0A0504 Bl D245

04- NAP- 29- 4 SUMMARY OF REMAI NI NG BI DDERS PAGE 8
05/ 12/ 04 05/ 17/ 04
| TEM SECOND THI RD
BI D AMOUNT BI D AMOUNT
40 175. 00 1575. 00 200. 00 1800. 00
41 4.00 168. 00 5.00 210. 00
42 50. 00 274500. 00 69. 00 378810. 00
43 74. 00 65120. 00 69. 50 61160. 00
44 64. 00 541440. 00 59. 50 503370. 00
45 500. 00 8000. 00 750. 00 12000. 00
46 1, 800. 00 1260. 00 5, 000. 00 3500. 00
47 150. 00 450. 00 250. 00 750. 00
48 300. 00 1200. 00 1, 750. 00 7000. 00
49 400. 00 12000. 00 585. 00 17550. 00
50 1, 640. 00 1640. 00 2,500. 00 2500. 00
51 600. 00 1200. 00 1, 750. 00 3500. 00
52 220. 00 1320. 00 450. 00 2700. 00
53 20. 00 340. 00 85. 00 1445. 00
54 825. 00 14850. 00 1, 669. 00 30042. 00
55 500. 00 7500. 00 1, 850. 00 27750. 00
56 2.38 257. 04 25. 00 2700. 00
57 30. 00 540. 00 55. 00 990. 00
58 249. 00 2490. 00 750. 00 7500. 00
59 2,500. 00 2500. 00 2,750. 00 2750. 00
60 1, 000. 00 1000. 00 3, 500. 00 3500. 00
61 1.05 8043. 00 1.50 11490. 00
62 28. 00 26600. 00 35. 00 33250. 00
63 3. 00 2070. 00 4.00 2760. 00
64 5. 00 2950. 00 6. 00 3540. 00
65 110, 000. 00* 110000. 00 225, 000. 00* 225000. 00
66 2, 000. 00* 2000. 00 7,500. 00* 7500. 00
67 45, 000. 00* 45000. 00 95, 000. 00* 95000. 00
68 20, 000. 00* 20000. 00 42, 550. 00* 42550. 00
69 25, 000. 00* 25000. 00 17, 500. 00* 17500. 00
70 210, 000. 00* 210000. 00 15, 000. 00* 15000. 00
TOT A) 2,146, 544. 04 A) 2,696, 900. 00
B) 120 DAYS X 2700 B) 110 DAYS X 2700



